

Faculty Development Grant Report:
Handbook of Pan-Africana Studies
Recipient: D. Zizwe Poe

The success of the project was to be measured by the following deliverables:

- 1) Interactive program resource website, (Summer 2022)

This proposed deliverable was wrongly ordered. This proposed deliverable is not yet complete and should have been placed after the book's completion. What has been done is linked below. Shell components were done and are still viewable at:

<https://sites.google.com/view/lupanafricanastudies/about-pas>

<https://sites.google.com/view/annual-capstone-annotations/home>

New Program Curriculum

- 2) Successful navigation of the LU committee process for program upgrades to the point of catalog modification, (Fall 2022)

This should have been completed but several administrative changes slowed this process to a standstill. Following the previous process for program upgrades the department that houses the PAS major approved the curricular modifications that were being processed. Two changes happened that stalled the process from completion. The first one was the change of department chairpersons in the middle of this process and the second was the placement of an administrator over the department that was not familiar with the previous work done by the department. This process is ongoing but still needs a year to reach completion.

- 3) Completed eBook: *Handbook of the Pan-Africana Studies Program*, (December 2022) will be pushed back to the completion of the Administration initiated program review.

The new completion date for this project will have to be January 2024 in line with the completion of the program review.

Professor D. Zizwe Poe

Pan-Africana Studies and History

LUC-AAUP Contract Administrator

Faculty Council Chairperson 2022-2023